
 

 

 

 

CITY OF FAYETTEVILLE 

TRANSPORTATION BOND PROGRAM 

PROGRESS REPORT – April, 2016 

 
The Transportation Bond Program consists of projects that will be designed, contracted, and administered by City Staff 

or consultants/contractors working for the City, along with 5 projects that will be designed and administered by the 

Arkansas State Highway and Transportation Department (AHTD).  Thirteen (13) projects have been completed; all 

projects in the original program are underway and are in various stages of design or construction.  In April 2013, 

several additional projects were approved by the City Council.  A summary of the status of all projects in the program 

follows below. 

 

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding and additional sales tax 

funding from the City’s Capital Improvements fund. 

 

1) VAN ASCHE DRIVE (GARLAND AVE. TO GREGG AVE.) 

a. Project Summary: 

 Widening and alignment of Van Asche Drive from Gregg Avenue to Garland Ave. (Hwy 112) 

 Project Construction Budget:  $4.56 million 

 Construction contract was awarded to APAC-Central for $4,587,250. 

 Notice to Proceed was issued on March 31, 2014.  CONSTRUCTION COMPLETE September, 

2015. 

b. Recent/upcoming actions 

 The AHTD has approved installation of a signal at Hwy 112 and Van Asche.  Bids were received 

on January 12, 2016.  The construction agreement with Ewing was approved at the February 2, 

2016 City Council meeting.  Construction will begin in Mid-April of 2016 and will take 

approximately 30 days. 

 Tree planting in the median is scheduled to begin on April 11th and is expected to be complete in 

May of 2016. 

 

2) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.) 

Project Summary 

 Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl Creek School to 

Martin Luther King, Jr. Blvd, widening between Persimmon Rd. and Starry Night View, and new 

location, bridge, and intersection between Starry Night View and Mount Comfort Road.  The 

project will be completed in three separate segments 

 Total project budget: $13.5 million; includes $2.5 million in federal-aid funding. 

 The City Council re-affirmed the cross section as a 4-lane boulevard on March 18th, 2014. 

Detailed design efforts began on all three segments shortly thereafter.   

a. Martin Luther King, Jr. Blvd-Persimmon St. (Construction began in September 2015 & will be 

completed Summer 2016) 

 This is a new segment that will extend Rupple Road to MLK Blvd.  Recent and upcoming 

activities include: 

o Sweetser Construction was awarded the construction contract on August 18, 2015.  

The contract amount was $7,307,280. 

o Notice to Proceed for Construction was issued on September 14, 2015. 



 

 

o Substantial Completion scheduled for August 14, 2016. 

o The roadway subgrade has been completed for the Boulevard and all three 

roundabouts up to the creek crossing near the southern end of the project.  The 

subgrade for both Alberta Street, and Catalpa Drive is also finished. 

o Storm sewer installation is approximately 75% complete with the two northern box 

culverts complete, and all of the storm sewer pipe in except for the southern 1500 feet 

of the roadway. 

o Base material as well as curb and gutter are starting, and they will be working their 

way from north to south finishing subgrade, placing base, and pouring curb. 

o The box culvert at the creek crossing on the south end of the project will start soon, as 

well as the gas line relocation. 

b. Persimmon St.-Congressional Rd. 

 Major elements of this segment include widening with a center median from Persimmon to 

Wedington, intersection alignment and improvements at Wedington, and completion of the west 

side of the boulevard section north of Wedington (The segment north of Wedington will be 

completed if funding allows). The project from Persimmon to Congressional is scheduled to bid in 

the first quarter of 2016. 

   Recent/Upcoming activities: 

o We have currently acquired all of the properties necessary for the construction. 

o Plans have been approved by AHTD for the work done at Wedington within the 

highway right of way. 

o Sweetser Construction was awarded the construction contract on April 5, 2016.  The 

contract amount was $2,537,900.00. 

o A pre-construction conference will be held in May 2016 and construction will begin in 

June.  The contractor will have 12 months to complete the construction. 

c. Starry Night View-Mount Comfort Rd. 

 This is a federal-aid project; federal funds will supply up to 80% of the funding for the segment.  

This segment includes a new bridge and a realignment of Rupple so that it connects to the existing 

signal at Mount Comfort Road and the segment of Rupple Road north of Mt. Comfort. 

 Recent Actions: 

o AHTD review comments on the 50% Design Plans were received on 01/12/16. 

o On 10/19/15, Garver sent the signed MOA (Mayor & SHPO) to AHTD requesting that the 

final signatures (AHTD & FHWA) be added for final execution of this document.  On 

01/13/16, a reminder request was sent to AHTD for sign-off & execution of the MOA 

document. 

o On 01/15/16, the City received authorization from AHTD to utilize permanent easements 

behind the sidewalks in lieu of right-of-way.  This will allow us to move forward with 

right-of-way exhibits for the public meeting. 

o On 02/29/16, the City received the final executed Memorandum of Agreement (MOA) by 

FHWA via AHTD. 

o A Public Meeting was held on March 10th at the Mt. Comfort Church of Christ. 

o Supplemental Agreement #1 adding Archeological Testing & Mitigation services to the 

design contract was approved by City Council on March 15th. 

 Upcoming Activities: 

o Submit Environmental Clearance documents to AHTD for approval. 

o Utility Meeting scheduled for April 20th. 

o Schedule Geotechnical borings at proposed bridge foundation locations 

o Prepare and submit R/W documents to AHTD for approval. 

o Acquire quotes from 3 real estate appraisers to establish current value of proposed land 

acquisition. 

 



 

 

3) MAPLE ST. AND LAFAYETTE ST. HISTORIC BRIDGES 

a. Project Summary/Status 

 Funding in the amount of $1 million through the Federal-aid bridge program administered by 

AHTD has been secured. McClelland Consulting Engineers (MCE) of Fayetteville is the design 

consultant. 

 Crossland Heavy Contractors, Inc. is the contractor; construction cost is $1,725.071.  

b. Recent Actions: 

 Construction Notice to Proceed was issued Monday, March 14, 2016. 

 Contractor has started work on the Lafayette Bridge.  The existing retaining wall has been 

excavated and the contractor is designing a repair strategy to straighten the wall. 

 Contractor has removed 2 steel railings & 1 concrete baluster for repair.  Sandblasting of existing 

concrete is complete. 

c. Upcoming Activities: 

 Hydrodemolition of the concrete bridge deck. 

 Submittal of historic lighting fixtures for approval. 

 Realignment and tie back of existing concrete retaining wall. 

 

4) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.) 

Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail and sidewalks and 

widening at intersections. 

a. Old Wire Rd/Mission Intersection 

 AHTD received bids for the project on January 13, 2016. 

 Construction, to include signalization and intersection reconfiguration, began in March 2016. 

 Water and sewer relocations are complete. 

 Crossland Heavy has begun work on the roadway contract for AHTD.  Construction is expected to 

be completed by the end of 2016. 

b. Old Wire Rd (Mission to Ash) 

 The City Engineering Design Team has completed the design for the segment between the 

Mission Blvd. intersection and Ash Street.  

 Right of way and easement documents have been prepared and acquisition began in December 

2015.  We have currently acquired 14 of 16 properties necessary for construction. 

 This project is expected to bid at the first of May of 2016. 

c. Old Wire Rd (Ash to Stanton) 

 Design 2016, Construction early 2017. 

d. Old Wire Rd (Stanton to  Hwy 265 Sidewalk connections) 

 Design 2016, Construction, late 2016. 

 

5)  ZION ROAD PHASE II (VANTAGE DR. TO CROSSOVER RD.) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes widening to three 

lanes at major intersections. 

b. Recent Actions: 

 In May 2014, City Council approved a design contract with McClelland Consulting Engineers for 

an amount not-to-exceed $371,396. 

 Public meeting to review preliminary plans was held December 2nd at Valley Lake Apartments on 

Zion Road. 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has begun. We have currently 



 

 

acquired 7 of 18 properties necessary for construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date will be set after Rupple Road and Old Wire Road projects have been bid and the 

funding has been evaluated. 

 

6) REGIONAL PARK ACCESS ROAD 

a. Project Summary/Status 

 Access to the regional park, along Judge Cummings Road from Cato Springs Road into the park. 

 Construction of the park and roadway are underway. 

 

7) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.) 

a. Project Summary/Status 

 Continuation of sidewalk and landscaping enhancements along College Avenue to match recently 

completed improvements south of Maple St. 

 Design Completed in 2015; Construction 2016. 

b. Recent Actions: 

 Preliminary survey work and development of base drawings has been completed.  

 Detailed survey was completed in June 2015. 

 Public meeting was held on August 11, 2015. 

 Plans for the east side are complete and construction has begun starting at North Street. 

c. Upcoming Activities: 

 Easement acquisitions are underway.  We have currently acquired 15 of 17 properties necessary 

for construction.   

 Construction of the west side sidewalk is scheduled for 2017. 

 

8) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 

a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at intersections. 

 

9) CROSSOVER ROAD (JOYCE TO CITY LIMITS) TREE PLANTING 

a. Project Summary/Status 

 Tree planting in the median is scheduled to begin on April 11th and is expected to be complete in 

May of 2016. 

 

10) SAIN STREET EXTENSION (JOYCE TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is for planning, design, 

and environmental review of a connection between Vantage Drive and Sain Street, including a 

connection to the flyover bridge at 71B and the Fulbright Expressway.  Burns & McDonnell is the 

design consultant. 

b. Recent Actions: 

 The revised agreement was approved by AHTD on February 16th. 

 City Council approved the design contract with Burns & McDonnell on March 15th. 

c. Upcoming Activities: 

 Design "Kick-off" with Burns & McDonnell. 

 

11) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.) 

 Project Estimate of $3.0 million. 



 

 

 Federal-aid (STP-A) will fund $2.4 million of this amount; the City and UA will share the remainder of 

the cost. 

 The City has relocated our water and sewer facilities. 

 AHTD received bids in October.  The bids were too high and were rejected.   

 AHTD received bids for a second time on December 1, 2015 and rejected all bids for being too high. 

 Design revisions are in progress, along with talks with the AHTD for additional funding. 

 

 

COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 

ORIGINAL BUDGET FINAL COST 

Wilson Park/Washington Willow Area 

Traffic Calming and Gregg/North Int. 

2008 $1,440,000 $910,000 

Zion Rd. Phase I (N. College Ave. to 

Vantage Dr.) 

2008 $2,540,000 $2,275,000 

College Ave. Phase I Enhancements (Rock 

St. to Maple St.) 

2009 

 

$1,740,000 $1,841,000 

Mt. Comfort Rd. (I-49 to Rupple Rd.) 2011 $11,363,000 $10,220,000 

Cato Springs Rd. (U of A Technology 

Corridor) (Razorback Rd. to S School Ave) 

2013 $5,068,000 

 

$5,609,000 

FEEDC Roundabout Project 2013 $2,575,000 $1,736,000 

Crossover/Hwy 265 (Mission Blvd. to 

Joyce Blvd.) 

2013  TBD 

Garland Ave (North St. to Melmar Dr.) 2013 $6,695,000 TBD 

FEEDC Flyover Project 2014 $7,800,000 $6,251,000 

Crossover (Township to Joyce) & Garland 

Ave (North to Melmar) Tree Planting 

2015 $149,000 $145,000 

 

Van Asche Drive (Garland Ave. to Gregg 

Ave.) 

2015 

 

$4,560,000 $4,587,250 

Hwy 16 (Armstrong Ave. to Stonebridge 

Rd.) 

2015 $10,000,000 TBD 

Razorback Rd./Hwy 112 (MLK Blvd.to 

Leroy Pond Dr.) 

2015 $2,080,000 TBD 

 


